COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2020

ESTI MATE SUMVARY 13:56: 07
CONTI D C22801 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22801- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TIME ALLOW 60 WORK DAYS
US 160 REST AREA TRUCK PARKI NG PERCENT TIME:  88.33 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. NHPP1602- 172
US 160 REST AREA TRUCK PARKI NG
NAME OF ROAD:
PROJECT COUNTI ES: MONTEZUMA Rl O GRANDE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 10/ 2020 DATE TI ME STARTED 04/06/2020
2273 RI VER ROAD DATE LET 12/ 05/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 12/ 23/ 2019 DATE TI ME SToPPED 07/10/2020
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED 07/10/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 06/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 144, 052. 91 PARTI Cl PATI NG $ 1,137, 195. 83 $ 315, 347.01
AWARD PRQIECT AMT: $ 1, 233,600.09 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 40% TOTAL EARNI NGS 1,137, 195. 83 315, 347. 01
FUNDS AVAI LABLE: $ 6,857.08 STOCKPI LED MATERI ALS 0.00 - 16, 848. 00
GROSS EARNI NGS 1,137, 195. 83 298, 499. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -18,504. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,118, 691. 83 298, 499. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,118, 691. 83 298, 499. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 298, 499. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00010

202- 00090

202- 00240

202- 00250

202- 00700

202- 00705

202- 00810

202- 01000

203- 00010

203-01140

C22801

22801-BI D
NHPP1602- 172

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Tree

Renoval of Delineator

Renoval of Asphalt Mat (Pl aning)

Renoval of

Pavenment Marki ng

Renoval of Light Standard

Renoval of Light Standard Foundation

Renoval of

Ground Sign

Fence

Renoval of

Uncl assi fied Excavation (Conplete In Place)

Rol I'i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
ACRE
4, 688. 41000
51. 000
EACH
624. 16000
8. 000
EACH
31. 25000
959. 000
sy
10. 77000
510. 000
SF
6. 88000
6. 000
EACH
650. 00000
8. 000
EACH
1, 040. 00000
4.000
EACH
195. 00000
150. 000
LF
7. 59000
672. 000
(0
64. 93000
0. 000
HOUR

160. 47000

Qry TH S PERI CD
Qry TO DATE

51.

. 000
. 000
. 000

000

. 000
51.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 2
ESTI MATE RUN 07/ 17/ 2020

13: 56: 07
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,688. 41
0. 00
31, 832. 16
0. 00
250. 00
0. 00
10, 328. 43
0. 00
3, 508. 80
0. 00
3, 900. 00
0. 00
8, 320. 00
0. 00
780. 00
0. 00
1,138.50
0. 00
37,010. 10
0. 00
0. 00



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22801-BI D ESTI MATE RUNO7/17/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0004 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
153. 97000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
78. 06000 0. 000 0.00
0070 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
812. 50000 10. 000 8, 125. 00
0075 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
126. 28000 0. 000 0.00
0080 207-00205 Topsoi | 30. 000 30. 000
cY 0. 000 0. 00
66. 93000 30. 000 2,007.90
0085 207-00210 St ockpi l e Topsoi | 30. 000 30. 000
cY 0. 000 0. 00
41. 96000 30. 000 1, 258. 80
0090 208-00002 Erosion Log Type 1 (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
5. 44000 140. 000 761. 60
0095 208-00020 Silt Fence 430. 000 430. 000
LF 0. 000 0. 00
2.28000 430. 000 980. 40
0100 208-00035 Aggr egat e Bag 450. 000 426. 000
LF 0. 000 0. 00
9. 76000 426. 000 4,157.76
0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
240. 75000 2.000 481. 50
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00

20, 226. 30000 1. 000 20, 226. 30



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

208- 00105

208- 00106

210- 00750

210- 00810

212- 00006

212-00032

213- 00002

213- 00061

240- 00000

304- 02000

C22801
22801-BID
NHPP1602- 172

| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

Sweepi ng (Sedi ment Renoval)

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioni ng

Mil ching (Weed Free Hay)

Ml ch Tackifier

W ldlife Biol ogist

Aggregat e Base Course (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
81. 00000
0. 000
HOUR
162. 00000
0. 000
HOUR
170. 50000
2.000
EACH
668. 75000
3. 000
EACH
437. 50000
0. 200
ACRE
2, 299. 63000
0. 200
ACRE

10, 019. 70000

0. 200

ACRE
3,911. 85000
20. 000

LB

34. 26000
4.000

HOUR
140. 00000
1,617.010

TON

52.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

0. 200
0. 000
0. 200

0.200
0. 000
0. 200

0. 200
0. 000
0. 200

20. 000
0. 000
20. 000

4. 000
0. 000
4.000

1,617.010
0. 000
1,617.010
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ESTI MATE RUN 07/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:56: 07

AMOUNT

1,337

1, 312

459.

2,003

782.

685.

560.

84, 375

.00

.00

.00

50

50

93

94

37

20

00

58



CONTI D

ROADWAY

CAT NO0200

0170 304-06000

0175

403- 00720

0180

409- 02015

0185

411-10216

0190

411-10255

0195

607- 01050

0200

607- 11525

0205

612- 00003

0210

613- 00206

0210

0215 613-01200

C22801

22801-BID
NHPP1602- 172

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Cover

Coat Material

(Type 11)

Emul sified Asphal t

( CRS- 2P)

Enul sified Asphal t

(Sl ow Setting)

Fence Wre Wth Metal

Post s

Fence (Plastic)

Del i neator (Type I11)

2 Inch Electrical

Condui t (Bored)

MATERI AL ALLOMANCE Li ght Conduit, Metal

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
611. 420
TON
73. 70000
533. 670
TON
205. 28000
21, 326. 000
sy
4. 11000
7, 533. 000
GAL
5. 05000
1, 383. 000
GAL
5. 14000
160. 000
LF
13. 00000
0. 000
LF
4. 07000
6. 000
EACH
118. 75000
1, 154. 000
LF
37. 50000
LF
1. 09000
548. 000
LF

18. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

611. 420
0. 000
611. 420

533. 670
0. 000
533.670

21, 326. 000
0. 000
21, 326. 000

7,533. 000
0. 000
7,533. 000

1, 383. 000
0. 000
1, 383. 000

160. 000
0. 000
160. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

1,154. 000
0. 000
1, 154. 000

0. 000
0. 000
0. 000

548. 000
0. 000
548. 000
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ESTI MATE RUN 07/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:56: 07

AMOUNT

45, 061.

109, 551.

87, 649

38, 041.

7,108

2,080

712.

43, 275

10, 275

65

78

86

65

62

00

.00

50

00

.00

00



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22801-BI D ESTI MATE RUNO7/17/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0004 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 613-07060  Pull Box (18"x30"x18") Deep 15. 000 11. 000
EACH 4.000 4, 650. 00
1, 162. 50000 15. 000 17,437.50
0220 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0. 00
512. 01000 0. 000 0.00
0225 613-10000 Wring 1. 000 0. 000
LS 1. 000 4,375. 00
4,375. 00000 1. 000 4,375. 00
0230 613-13010 Lumi nai re( LED) (10, 000 Lunens) 9. 000 0. 000
EACH 9. 000 5,276.25
586. 25000 9. 000 5, 276. 25
0230 MATERI AL ALLOWANCE 9. 000
EACH -9.000 -2,520.00
280. 00000 0. 000 0. 00
0235 613-30400 Li ght Standard Al umi num (40 Foot) 9. 000 0. 000
EACH 9. 000 33, 401. 25
3, 711. 25000 9. 000 33, 401. 25
0235 MATERI AL ALLOWANCE Li ght Standard 9. 000
EACH -9.000 -14,328.00
1, 592. 00000 0. 000 0. 00
0240 613-40010 Li ght Standard Foundati on 11. 000 13. 000
EACH -2.000 -3, 500. 00
1, 750. 00000 11. 000 19, 250. 00
0240 MATERI AL ALLOWANCE Rebar 0. 000
EACH 0. 000 0. 00
189. 69000 0. 000 0. 00
0240 MATERI AL ALLOMANCE Anchor Bolts 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0.00
0245 614-00011  Sign Panel (Cass I) 6. 000 6. 000
SF 0. 000 0. 00

31. 25000 6. 000 187. 50



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22801-BI D ESTI MATE RUNO7/17/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0004 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 614-00012 Sign Panel (Cass I1) 16. 000 16. 000
SF 0. 000 0. 00
43. 75000 16. 000 700. 00
0255 614-01512 Steel Sign Support (2-1nch Round)(Post) 20. 000 20. 000
LF 0. 000 0. 00
12. 50000 20. 000 250. 00
0260 614-01522 Steel Sign Support (2-1nch Round)(Socket) 4.000 4.000
EACH 0. 000 0. 00
118. 75000 4. 000 475. 00
0265 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 22.000 22.000
LF 0. 000 0. 00
17.50000 22.000 385. 00
0270 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 3. 000
EACH 0. 000 0. 00
287. 50000 3. 000 862. 50
0275 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
31, 250. 00000 1.000 31, 250. 00
0280 626-00000  Mbobilization 1. 000 0. 300
LS 0. 700 215, 747. 49
308, 210. 70000 1. 000 308, 210. 70
0285 626-01114  Public Infornmation Managenment (Tier 1V) 100. 000 90. 000
DAY 10. 000 750. 00
75. 00000 100. 000 7,500. 00
0290 627-00013 Paverment Marking Paint (H gh Build) 45. 000 0. 000
GAL 45. 000 15, 468. 75
343. 75000 45. 000 15, 468. 75
0295 627-40012 Met hyl Methacryl ate Pavenent Marking (Wrd 70. 200 0. 000
Synbol ) (1 nl ai d)
SF 70. 200 2, 150. 23
30. 63000 70. 200 2,150.23
0300 627-40013  Methyl Methacryl ate Pavenent Marking (X Walk Stop 607. 000 0. 000
line)(Inla
A SF 607. 000 14,039.91

23.13000 607. 000 14,039.91



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22801-BI D ESTI MATE RUNO7/17/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0004 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 627-40015 Methyl Methacryl ate Pavenent Marking (Col ored)(Inl aid) 3.500 0. 000
GAL 3. 500 3,718.75
1, 062. 50000 3.500 3,718.75
0310 630-00000  Fl aggi ng 58. 750 58. 750
HOUR 0. 000 0. 00
27.50000 58. 750 1,615. 63
0315 630-00007 Traffic Control Inspection 49. 000 43. 000
DAY 6. 000 450. 00
75. 00000 49. 000 3,675.00
0320 630-00012 Traffic Control Managenent 47.000 33. 000
DAY 14.000 13,125.00
937. 50000 47.000 44,062. 50
0325 630-80341  Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1.200 37.50
31. 25000 12. 000 375. 00
0330 630-80342 Construction Traffic Sign (Panel Size B) 11. 000 9. 900
EACH 1.100 34.38
31. 25000 11. 000 343.75
0335 630-80344  Construction Traffic Sign (Special) 32. 000 28. 800
SF 3. 200 100. 00
31. 25000 32.000 1, 000. 00
0340 630-80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1, 500. 00
3, 750. 00000 4.000 15, 000. 00
0345 630-80360  Drum Channel i zi ng Device 68. 000 61.200
EACH 6. 800 127.50
18. 75000 68. 000 1, 275. 00
0350 630-80380 Traffic Cone 100. 000 90. 000
EACH 10. 000 37.50
3. 75000 100. 000 375.00
0355 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22801
PCN: 22801-BI D
PRQJECT NHPP1602- 172
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0360 700- 70082 F/ A Furnish & Install Electrical

0365 700-70111 Project First Program

0370 700- 70380 F/ A Erosion Control

CAT NO0400

0375 620- 00001 Field Ofice (Cass 1)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/17/ 2020

ESTI MATE NO 0004 13: 56: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
Servi ce 5, 346. 850 1, 989. 350
FA 3, 357. 500 3,357.50
1. 00000 5, 346. 850 5, 346. 85
500. 000 0. 000
F A 500. 000 500. 00
1. 00000 500. 000 500. 00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 1,120,392.91% 298,499.01% 1, 113,535.81
1. 000 1. 000
EACH 0. 000 0.00
23, 660. 00000 1. 000 23, 660. 00
CAT 0400 CURRENT AMI $ 23,660.00 % 0.00$% 23, 660. 00

PRQIECT TOTAL

CURRENT AMI $ 1, 144,052.91%

298,499.01% 1,137,195.81



